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 This memorandum is to request the assignment of an attorney for

the Dayco/L.E. Carpenter Superfund Site, Wharton Borough, New
Jersey, to help determine the appropriate way to address the
NJDEP’s request to modify the selected ROD remedy

A brlef summary of the Dayco/L.E. Carpenter site act1v1t1es are
as follows. It is a DEP PRP lead site. A ROD was signed in
1994, which called for the delineation, excavation and off-site
disposal of lead hot spots above the 600 ppm clean-up level. In
addition, the ROD outlined the remedial strategy for two separate
free-product LNAPL areas. The wording pertaining to these two
areas states that groundwater contamination will be remediated by
biological treatment after the free-product LNAPL has first been
removed and addressed.

‘Since 1994, site activities have progressed slowly and piecemeal,

with phased RDs and RAs for each of the three separate source
areas.. In addition, several times the PRP has informally
requested that the DEP consider modifying the remedy with respect
to soils, from excavation and off-site removal to an on-site cap,
because the PRP’s contractors encountered more lead then
originally anticipated. In July 2001, the EPA and DEP ,
representatives met on-site with Congressman Frellnghuysen. The
congressman requested that all parties find ways to expedite the
schedule. The parties agreed to have a final RD/RA schedule

"outlined by July 2002. Since then, the PRP and Wharton Borough

have been in negotiations to sell the property for a nominal
price. Presently, the PRP wants to cap the lead contaminated
soil areas and excavate the two VOC areas before turning the -
property over to the township.

Wharton Borough is planning to develop the property as a location

- for a new municipal building, parking lot and road. The PRP and

Wharton Borough want the cleanup addressed in an expedited manner.
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At this point we are requesting the involvement of ORC to help
determine the correct course with respect to considering the
modification of the ROD remedy via. an ESD or ROD amendment. As
mentioned above, the DEP, Wharton Borough and local elected
officials, are requesting that the RD/RA schedule for completion
be outlined by July 2002. '

Your assistance is greatly appreciated. Thank you.
Enclosure

cc:  Kim O'Connell, SNJRS
’ Stephen Cipot, SNJRS



